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1. This modification extends the period of performance on the following infrastructure upgrade
effort, P203 5VMX 00, which was incorporated into this delivery order by Modification 36,
effective October 4, 2005. The initial completion date for this infrastructure upgrade was
eight weeks after receipt of order (November 29, 2005). As a result of technical issues with
an interface board, the vendor has ceased installation of the product until resolution is found
and tested. Therefore, the completion date for this effort is extended to February 15, 2006 at
no change in the contract price.

2. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts or
circumstances giving rise to these changes.

3. All other terms and conditions of this Delivery Order remain unchanged and in full force and
effect.
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